
N00296.002785
MOFFETT FIELD
SSIC NO. 5090.3

_,

5090
Ser 1843/6143
March 18, 1996

Mr. Michael Gill

Remedial Project Manager
U.S. EPA Region 9, Mail Stop H-9-2
75 Hawthorne Street
San Francisco, California 94105

Subj: Revised Feasibility Study/Record of Decision Schedule for the Station-Wide Activities
at Moffett Federal Airfield

Dear Mr. Gill:

The purpose of this letter is to request an extension for submittal of draft final station-widefeasibility study
(FS) per Section 27 of the Federal Facilities Agreementfor Moffett Federal Airfield. This letter
documents the updated schedule for station-wide FS and record of decision (ROD) activities through the
beginning of 1997. A new schedule is requiredbecause of delays in resolving issues relating to the station-
wide human health risk assessment and site-wide ecological assessment. Information from these studies is
critical for preparing a complete FS. The Navy's schedule for the station-wide FS and ROD activities is
shown in Attachment A. The schedule calls for submittal of the draft final FS on August 1, 1996.

If you have any questions or comments, please call me at (415) 244-2563.

 ii'  nalsi nedby:
STEPHEN G. CHAO
BRAC EnvironmentalCoordinator Moffett

By direction of
the Commanding Officer

Encl:
(I) Revised Station-Wide FS/ROD Schedule

Copy to:
Department of Toxic Substances Control (Attn: Joseph Chou)
Regional Water Quality Control Board (Attn: Michael Bessette)
Navy Environmental Office (Attn: Don Chuck)
NASA Ames Research Center (Attn: Sandm Olliges)
PRC Environmental Management (Attn: Michael Young)



Attachment A
Revised Station-Wide FS/ROD Schedule

Document Due Date

DraftFinal FS Report Aug 1, 1996

Draft ProposedPlan Aug 1, 1996

Final FS Report November2, 1996

Draft FinalProposedPlan November2, 1996

Final ProposedPlan December1, 1996

Draft Station-WideROD March 15, 1997

DraftRemedialDesign/RemedialAction (RD/RA) March 15, 1997
Work Plan

Draft Final Station-Wide ROD June 15, 1997

Draft Final RD/RA Work Plan June 15, 1997

Final Station-Wide ROD July 15, 1997

Final RD/RA Work Plan July 15, 1997

Assumptions: Public comment period from December 15, 1996 to January 15, 1997.
No comments on the draft final ROD and RD/RA Work Plan.
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